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REVISED time line 
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Date Partner Agenda topics 
Duration  

29 
/30.11.22 

EFMD 
Brussels 

TPM1 

See draft agenda 
Introduction of partners 
Introduction of WP 
Project management 
Communication & impact 

2 days 

25.01.23 online Progress WP 2  
Project management 
Communication, research and multiplier events 

60 minutes 

22.02.23 online Progress WP 2 
Project management 
Communication, research and multiplier events 

60 minutes 

29.03.23 online Progress WP 2 
Preparation TPM June '23 (+ local round table) 
Project management 
Communication, research and multiplier events 

60 minutes 

26.04.23 online Progress WP2 
Start WP 3 
Preparation TPM June '23 (+ local round table) 
Project management 
Communication, research multiplier events 

60 minutes 
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24.05.23 online Progress WP 2 
Progress WP 3 
Preparation TPM June '23 (+ local round table) 
Project management and progress report NA 
Communication, research, multiplier events 

60 minutes 

1 and 2 
June '23 

KOZ 
Warsaw 

TPM2 

First results WP 2 
Transfer to WP3 
WP4 development of module template 
Collaboration with associate partners 
Project management and progress report NA 
Communication, research, multiplier events 

2 days 

1 June '23 KOZ 
Warsaw 

Local round table event 
organised by KOZ  
with local stakeholders and all partners 

  

28.06.23 online Progress WP 3 
Project management and progress report NA 
Communication, research, multiplier events 

90 minutes 

30.08.23 Online WP2 Validation first results  
Progress WP 3 
WP4 Start preparation phase 
Preparation TPM Oct '23 (+ local round table) 
Project management and progress report NA 
Communication, research, multiplier events 

90 minutes 
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27.09.23 online Progress WP 3 
Preparation TPM Oct '23 (+ local round table) 
Preparation online try outs WP4 
Project management 
Communication, multiplier events  

90 minutes 

26 and 27 
Oct  '23 

BBU 
Cluj  

TPM3 

WP 2 First results 
Progress WP 3 
Transfer to WP4 
Preparation try out online modules 1/2 WP4  
Collaboration with associate partners 
Project management 
Communication, research and multiplier events 

2 days 

26.10.23 BBU 
Cluj  

Local round table event 
organised by BBU  
with local stakeholders and all partners 

 

29.11.23 online Progress WP2 ILOs and validation academics 
Progress WP 3 Principles and validation academics 
Progress WP 4 Templates for module development  
Project management 
Communication, research and multiplier events 

90 minutes 

20.12.22 online Progress WP2 
Progress WP 3 
Progress WP4 
Preparation TPM June '23 (+ local round table) 
Project management 
Communication, research multiplier events 
Webinars and Final conference  

90 minutes 
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Date Partner Topics Duration  

25.01.24 online 
MS teams invite 

Progress WP 2, Wp3, WP 4 
Preparation TPM Feb 24 (+ local round table) 
Preparation online tryouts 1/2 3/4 
Project management 
Communication, research andmultiplierevents 

90 minutes 

22 and 23 
Feb '24 

TH Koln 
TPM 4 

WP2 Finalisation 
Progress WP 4 
Planning transnational training Oct 24 
Collaboration with associate partners 
Project management 
Communication, research and multiplier events 

2 days 

22.02.'24  online pilot 4 
during TPM 

EFMD delivers The role of lecturers in facilitating 
student development towards responsible global minds 
(aimed towards accreditation) 
plus time for feedback 
all partners with 2 participants 

90 min 

22.02'24 pilot 1 
during TPM 

BBU delivers 'Dialogue and alignment with businesses' 
including time for feedback 
all partners with 2 participants 

90 min 

22 Feb '24 TH Koln Local round table event 
organised by TH Koln 
with local stakeholders and all partners 
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21.03'24 online pilot 2 KU delivers 'Students as partner in education' 
plus time for feedback 
all partners with 2 participants 

90 min 

28.03.24 online Progress WP3 
Progress WP 4 
Preparation online tryouts 2/4 
Project management 
Communication, research and multiplier events 

90 min  

25.04.24 online 
WP3 Finalisation 
Progress WP 4 
Preparation TPM October 24(+ local round table) 
Preparation Transnational training October 24 
Project management and interim report NA 
Communication, research and multiplier events 

90 minutes 

30.05.24 online 
Progress WP 4 
Preparation TPM October 24(+ local round table) 
Preparation Transnational training October 24 
Preparation initial community of practice 
Project management and interim report NA 
Communication,multiplierevents, online try outs 

90 minutes 

06.06.'24 online pilot 5 Zuyd delivers Engaging academic staff in curriculum 
innovation (aimed towards class room) 
plus time for feedback 
all partners with 2 participants 

90 minutes  
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27.06.24 online 
Progress WP 4 
Preparation TPM October 24(+ local round table) 
Preparation Transnational training October 24 
Preparation online try out modules 5/6 
Project management and interim report NA 
Communication, research, multiplier events 
Preparation BIP ( spring 25) - time line for organisation 

90 minutes 

20.06.'24 online pilot 3 THK delivers 'Designing and delivering innovative 
business education 
plus time for feedback 
all partners with 2 participants 

90 min 

04.07.'24 online pilot 6 Kedge delivers Contextualising the modules to the 
local, disciplinary contexts or education levels 
plus time for feedback 
all partners with 2 participants 

90 minutes 

29.08.24 online  
Progress WP 4 
Preparation TPM October 24(+ local round table) 
Preparation Transnational training October 24 
Preparation of the community of practice  
Project management and interim report NA 
Communication, research, multiplier events 

90 minutes 

26.09.24 online 
Progress WP 4 
Preparation TPM October 24(+ local round table) 
Preparation Transnational training October 24 
Preparation of the community of practice  
Project management and interim report NA 
Communication, research, multiplier events 

90 minutes 



 
 

IBE_ReGloMi 
Grant agreement NUMBER – 2022-1-NL01-KA220-HED-000088494 

 
 
 

P
ag

e8
 

31.10.'24 online  
Progress WP 4 
Preparation TPM October 24(+ local round table) 
Preparation Transnational training October 24 
Preparation of the community of practice  
Project management finalisation interim report NA 
Communication, research, multiplier events 

90 minutes 

7 -8 Nov 
'24 

Kedge Business School 
TPM 5 

Progress WP 4 
Preparation in-house training  
Project management 
Communication, research, multiplier events 

4 days 
5 and 6 

Nov  
Arrival on 

the 4th  
Departure 
on the 7th 

Kedge Business School 
Transnational training  
Delivery of the six modules 
Four participants per institution 
Two within the project budget 
Two funded through staff mobility 
Establishing the initial community of practice  

  Kedge Business School Local round table event 
organised by Kedge 
at least  2 persons from each partner 

  

  

 
 

Date Partner Topics Duration  

28.11.24 online Progress WP 4 
Preparation in-house training  
Project management 
communication, research, multiplier events 

90 minutes 
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19.12.24 online Progress WP 4 
Preparation in-house training  
Preparation of the final conference  
Project management 
communication, research, multiplier events 

90 minutes 

30.01.25 online Progress WP 4 
Preparation in-house training  
Preparation of the final conference 
Project management 
communication, research, multiplier events 

90 minutes 

26.02.25 online  Progress WP 4 
Preparation in-house training  
Preparation of the final conference  
Project management 
communication, research, multiplier events 

90 minutes 

26.03.25 online Progress WP 4 
Preparation in-house training  
Preparation of the final conference  
Project management 
communication, research, multiplier events 

90 minutes 

Feb March 
April 2025 

In house training  Delivery of the 6 modules at the own institution 
All partners 

6X 90 min 

24.04.25 online  Progress WP 4 
Preparation of the final conference  
Preparation of TPM June '25  
Project management 
communication, research, multiplier events 

90 minutes 
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29.05.2025 online Progress WP 4 
Preparation of the final conference  
Preparation of TPM June '25  
Project management 
communication, research, multiplier events 

90 minutes 

11.06.25 IBSM Zuyd 
Progress WP 4 
Finalisation all WPs 
Community of practice  
Final report  
Collaboration with associate partners 
Project management 
Communication, research andmultiplierevents 

1 day  

11.06.25 IBSM Zuyd Local round table event  
Organised by IBSM 
with local stakeholders and all partners 

  

12.06.25 IBSM Zuyd Final conference  
Open Access and online 

2 days  

28.08.25   Final deliverables  
Project management and final report NA 
Preparation post project community of practice  

  

25.09.25 online Final deliverables  
Project management and final report NA 
Preparation post project community of practice  

90 minutes 

  online Final report  
End  of the project  
Closure after final grant decision NA 
Decisions on the community of practice 

90 minutes 
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SCREEN SHOTS REPOSITORY MONTHLY ONLINE MEETINGS 
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SCREEN SHOTS TRANSNATIONAL PROJECT MEETINGS \

 
  



 
 

IBE_ReGloMi 
Grant agreement NUMBER – 2022-1-NL01-KA220-HED-000088494 

 
 
 

P
ag

e1
5

 

SCREEN SHOTS OF THE PROJECT MANAGEMENT TOOL IN MSTEAMS 
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